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1.  Originator

Danny Huang

2.  Log Date:

10/15/02

3.  CCR #:

02-0911

4. Rev:

—

5.  Tel:

301925 0837

6. Rm #:

2023C

7. Dept.

RDEV

8. CCR Title: Install JDOM Beta 8/Xerces 2.0.1 and update the path of JDOM Beta 7 in PVC and VATC

9. Originator Signature/Date

Danny Huang     /s/     10/15/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 10/17/02

13.  Office Manager Signature/Date

Timothy W. Ortiz     /s/     10/15/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDP-002, 920-TDV-002, 910-TDA-003

17. Schedule
Impact:
High

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Synergy III supporting. Activity ID: DVICT 3118 (VATC/PVC CCR) and DVICT 3121 (VATC/PVC Test Support)

23.   Problem:  (use additional Sheets if necessary)
Synergy III funcationality cannot be tested in PVC and VATC

24.  Proposed Solution:  (use additional sheets if necessary)
Install JDOM Beta8/Xerces 2.0.1 on p2dps01(DPL), p2ins02(JDT), p2acs03(EPD), p0acg05(BMGT) in PVC and t1mss06(DPL),
t1ins01(JDT), t1acs03(EPD), t1acg04(BMGT) in VATC.   (1). using jdomb8_xerces2.0.1_c.tar.gz in CM. check sum: 2284486078,
blocksize: 4729011) . Install  jdomb8/xerces2.0.1 in the  /usr/ecs/OPS/COTS/jdom-b8 for both PVC and VATC.   (2). using
jdom_1.0b7_c.tar.gz in CM . checksum:3700144053, block size: 4026295. Install Jdom b7 under /usr/ecs/OPS/COTS/jdom-b7
(see the details in ECO)
25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Synergy III testing schedule will be seriously impacted.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Synergy III test Schedule will not be met.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     10/16/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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